

Planning and Monitoring in 2021-22 (Electrical Loco TRS) SECR

S.No.	Objective for 21-22	Actuals Apr'21 - Dec. '21	Jan	Feb	Mar	Remarks
(i)	ELS/BSP - 228 Sanc., 228 On Roll.	Sanction:129 On Roll: 101	San: 172 On Roll: 172	San: 200 On Roll: 200	255 255	<ul style="list-style-type: none"> File of 43 posts with R division. File of 55 posts, compliance of PFA to be given by PCPO.
(ii)	DPWCS (3Ø) - 47,	49	--	--	--	02 nos. of DPWCS equipped Locos came from CLW.
	CVVRS - 22	22	--	--	--	Sanctioned work completed on 13.12.2021
(iii)	UES 70% healthy in all sheds	Elect: 3Ø: 70% Conventional: 91%	70%	70%	70%	--
(iv)	M&P procurement : Elect/Sheds (M&P): ELS/BSP: M&P 02. (01 under Procurement, 01 Received).	1	--	1	--	--
	M&P procurement : ELS/BIA: M&P 10 (05 Received, 05 Balance yet to be received).	5	--	3	2	--
	Elect./Sheds (IRSP): ELS/BSP: 00 ELS/BIA: 06 (Received 05)	ELS/BIA : 05	--	--	1	--